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Synopsis of Accomplishments 
 
Based on the project timeline, the activities planned in this quarter are designed to 
continue construction of technical data necessary for implementation of the AQMP.  
Additional information and minor comments on the final draft AQMP from members of 
the workgroup and interested stakeholders required changes to the document.  Another 
version of the AQMP was developed on May 14, 2010 and is included for your review.   
There were two, formal AQMP conference calls during the 2nd quarter of 2010.  Much of 
the effort during the 2nd quarter was to develop emission inventory information for the 
upcoming ozone State Implementation Plan for St. Louis.  Also, a draft Request for 
Proposal is near completion for contract assistance with emission inventory development 
and other modeling input development for the AQMP project.      
  
The specific details for each important grant task are outlined below in Table 1.    



Table 1 - Schedule of Major Project Tasks 
 
 Task Name Task Description Outputs Expected Start 

Date 
End 
Date 

Complete Comments 

        
3B2 Quality 

Assurance Project 
Plan (QAPP) 

Development and submittal of  
QAPP for creation and 
implementation of the St. 
Louis AQMP  

Submittal of draft 
QAPP for the project 
to USEPA 

10/08 3/09 Draft, yes.  
Final, 
work in 
progress 

EPA Region VII 
is continuing 
review of the 
draft QAPP and 
will provide 
additional 
specific 
comments on the  
QAPP  

4.1 Air Toxics 
Inventory  

Obtain and process for use air 
toxics inventory information 
from Missouri/Illinois sources 
along with EPA National 
Toxics Inventory database for 
point, area, and mobile sources 
as a template for AQMP use 

Template to develop 
air toxics inventory 
for use in 
photochemical 
modeling and 
inventory analyses 

7/08 10/09 N/A Work continues 
and staff has 
received air 
quality emission 
data from Illinois 
to proceed and 
continues work 
on the Missouri  
data 

        



 Table 1 - Schedule of Major Project Tasks 
 Task Name Task Description Outputs Expected Start 

Date 
End 
Date 

Complete Comments 

5.3 Prioritization of 
Air Quality Issues 
in St. Louis** 

Decisions by the agencies with 
substantive stakeholder input 
regarding the prioritization of 
air quality problems within the 
area, resource allocation, 
staffing, etc. 

Discussion within the 
AQMP about 
resources, air quality 
priorities, funding 
issues, etc. 

8/09 10/09 Draft At this point, the 
key focus areas 
are the 2010 
ozone standard 
and the air toxics 
evaluation 
necessary for 
inclusion.  The 
new SO2 
standard is 
problematic for 
the St. Louis area 
and will 
ultimately be 
part of control 
decisions using 
the multi-
pollutant 
paradigm 

6.1.
1 

Development of 
Request for 
Proposal (RFP) 
for Air Quality 
Modeling 
Contract** 

After the “new”modeling 
constructs have been 
transferred, an RFP will be 
created for assistance in the 
development of the emission 
inventory and modeling 
databases for the AQMP 
process; the contract will be 
for $100,000 (this amount will 
not fund the whole effort; 
assistance only)   

Completed RFP for 
modeling assistance 

12/08 3-5/09 N/A Draft RFP is near 
completion and 
should be out in 
the 3rd quarter 
2010. 



 
Table 1 - Schedule of Major Project Tasks 
 Task Name Task Description Outputs Expected Start 

Date 
End 
Date 

Complete Comments 

6.1.
2 

Selection of 
Contractor/Contra
ct Agreement** 

Evaluation of the RFP and 
completion of the contractor 
selection culminating in the 
negotiation and finalization of 
the contract 

Documentation of 
contract process and 
selection of 
contractor for this 
project and final 
contract for use 

7/09 9/09 N/A Tabled until after 
RFP is 
developed 

6.1.
3 

Selection of 
Modeling 
Database (year, 
domain, etc.)* 

Selection of the new modeling 
inventory year and database 
including domain size(s) for 
evaluation of criteria pollutants 
and air toxics (the outcome of 
this task will drive the 
remainder of the process and 
will need to be thoroughly 
discussed with EPA OAQPS 
and the Regional Offices and 
will be based on available EPA 
guidance for the new NAAQS) 

Technical document 
detailing decision and 
rationale  

9-
10/09 

 N/A Many of these 
choices have 
been made, but 
some of the 
remaining 
decisions will 
have to wait until 
EPA has 
finalized the new 
8-hour ozone 
standard  
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 Task Name Task Description Outputs Expected Start 

Date 
End 
Date 

Complete Comments 

6.1.
4 

Development of 
Baseyear 
Emission 
Inventory**  

Obtain available emission 
inventory data from states, 
regional planning 
organizations, and EPA for 
criteria and air toxics 
pollutants (e.g. National 
Toxics Inventory); develop 
Missouri/St. Louis information 
then, process these data to 
develop the model-ready 
inventory database for this 
project (majority of contract 
funding will be expended here) 

Model-ready 
emission inventory 
database 

Early 
2010 

Mid-
2011 

N/A Work continues 
for the 2007 
statewide 
inventory of 
Missouri and 
Illinois including 
air toxics that 
will be utilized 
for the baseyear 
inventory 

6.1.
5 

Development of 
Other Baseyear 
Inputs 

Development of air quality, 
meteorological, and other 
photochemical modeling 
inputs 

Model-ready 
database 

Early 
2010 

Mid-
2011 

N/A Meteorological 
information is 
being developed 
for the summer 
of 2007 and will 
be paired with 
the other air 
quality and 
modeling inputs 
for use in the 
baseyear 
modeling 
exercise. 
 



Narrative Discussion 
 
The state of Missouri is still suffering from serious on-going budget difficulties.  While 
there are no definitive plans to address current funding shortfalls for the next fiscal year, 
the Air Program remains committed to beginning its implementation.  The remaining 
issues related to the AQMP are beyond the control of the department.  The department 
continues to move forward with efforts to begin analysis of the 2010 ozone standard 
under the AQMP for St. Louis along with the SO2 and NO2 standards.  When the ozone 
standard is finalized, many of the decisions regarding technical air quality analysis and 
outreach will be necessary.  At this time, the department is evaluating the SO2 primary 
air quality standard along with the proposed Clean Air Transport Rule to understand the 
impacts on the St. Louis area and the AQMP.     
 
Next Quarter Activities   
 
The activities in the 3rd quarter of 2010 will further the implementation of the St. Louis 
AQMP.  The Air Quality Advisory Committee meetings to continue discussions about 
the implementation of the AQMP will continue.  In addition, discussions regarding 
health-based evaluation metrics under the AQMP and the other ancillary air quality issues 
to be included in the AQMP evaluations.  The RFP for the modeling contract will be 
finalized to include the final 2010 ozone NAAQS.  EPA’s issuance of the ozone NAAQS 
will dictate many of the technical and policy choices for the St. Louis area in the future. 
 
Financial Report 
 
The following items were billed to the grant. 
 
Personal Service   $6,578 
Fringe    $3,262 
Indirect   $3,294 
 
This leads to a total expenditure of $13,134 during the 2nd quarter 2010. 
 

 


